

Status of Projects  
Geography Division

25X1A9a

1 October 1957

All Branches  
Geographic Intelligence Review

<u>Project No.</u>	<u>Project Title</u>	<u>Date Initiated</u>	<u>Scheduled Publication</u>	<u>Status of Project</u>
60.1527	MR-53	17 Apr 57	IV 57*	To CH/G for review 26 September.

\*Roman numeral refers to quarter of calendar year.

Far East - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1211	Geog. of Ningsia Suiyuan Chahar Shensi CIA/RR-G	[REDACTED]	dated 27 Oct 53	Dec 53	Open	Delayed.
		25X1A	25X1A			
61.1212	Geog. of Sinkiang CIA/RR-G	[REDACTED]	27 Oct 53	Dec 53	IV 1957	Chapter on resources being drafted; ms map of agr. areas compiled by analyst will make more convincing presentation of land use, settlement patterns, [REDACTED]
		25X1A	25X1A			25X1C
61.1273	Geog. of Tibet CIA/RR-G	[REDACTED]	dtd. 27 Oct 54	4 Oct 54	Open	Delayed.
61.1345	E and E CIA/RR-GR	[REDACTED]	USAF 25X1A	23 May 55	Open	ADTIC research.
25X1C						
61.1357	[REDACTED] CIA/RR-GR	[REDACTED]	24 Jun 55	24 Jul 55	IV 1957	
25X1C						25X1A6a
61.1380	Regional Analysis NE Thailand CIA/RR-G	[REDACTED] 25X1A	Self-initiated	19 Oct 55	IV 1957	Draft of text -- which was read by a representative of [REDACTED] is being reviewed by Branch Chief.
				25X1A6a		

Far East - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1381	Assistance to Office of Training			25X1A9a	25X1A9a	[redacted] lectured to IOC on Geog. Intelligence. [redacted] delivered lecture to OTR Country Course on China and has been asked to return later for a follow-up lecture.
		25X1A				
61.1414	E and E [redacted]		AFOIN	14 Mar 56	Open	ADTIC research. Low priority.
25X1C	CIA/RR-GR		25X1C			25X1C
61.1448 thru 61.1459	[redacted]			24 Jul 55	Open	[redacted]
	CIA/RR-GR		24 Jun 55	25X1C		[redacted]
		25X1A				
61.1462	E and E [redacted]		AFOIN	23 Jul 56	Open	ADTIC research.
25X1C	CIA/RR-GR					
60.1516	[redacted]			25 Feb 57		Contribution due GG/C 15 May 58.
25X6	Ch.I, Sec.19					
61.1536	[redacted]			May 57	Oct 57	Is in final stage before being submitted to Editing.
25X1A						
61.1537	[redacted]			31 May 57	Open	
				25X1A		
61.1538	[redacted]			May 57	Oct 57	Will be completed during October.
				25X1A		

Far East - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1539	[REDACTED]	[REDACTED]	[REDACTED]	May 57	Oct 57	Has been edited and returned to author for checking.
				25X1A		
60.1567	NIS 102 SW Pac. Is. Ch. IX	[REDACTED]	25X1A9a	15 Jul 57		Contribution due GG/C June 1958. Work in progress.
60.1570	NIS 101 W. Pac. Is. Ch. IX			15 Jul 57		Contribution due GG/C October 1958.

Near East-Africa Branch  
1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
62.1374	North Afghanistan CIA/RR-G	[REDACTED]	Self-initiated	7 Oct 55 25X1A9a	IV 1957	
62.1391 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN 25X1A	12 Dec 55	Open	ADTIC research.
62.1409 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN 25X1A	9 Sep 56	Open	ADTIC research.
62.1444 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN	22 Jun 56	Open	ADTIC research. Work progressed on a draft of the study and on selection of photographs and mapping Materials.
60.1481 25X6	[REDACTED] Ch. IX			22 Oct 56		Contribution due GG/C July 57; CIA contribution almost ready.
60.1483	NIS 34 Afghanistan Ch. IX		25X1A	22 Oct 56		Contribution due GG/C April 58.
62.1490 25X1C	E and E [REDACTED] CIA/RR-GR		AFOIN	7 Dec 56	IV 1957	Has been edited and returned to author for checking. Maps to be color separation job.
60.1514	NIS 48 Morocco Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 15 Feb 58. Initial draft of CIA contribution completed.
60.1515	NIS 29 Jordan Ch. I, Sec. 19			25 Feb 57 (changed June 57)		Contribution due GG/C 14 March 58.

Near East-Africa Branch  
1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
62.1559	[REDACTED]			15 Jul 57 25X1A	Oct 57	Text ready for Division Chief review. Work on maps has been initiated in GG/N.
62.1560	[REDACTED]			15 Jul 57 25X1A	31 Dec 57	
62.1561	[REDACTED]			15 Jul 57 25X1A	March 58	
62.1562	[REDACTED]			15 Jul 57 25X1A	March 58	
62.1563	[REDACTED]			15 Jul 57 25X1A	31 Dec 57	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands Ch. IX			15 Jul 57		Contribution due GG/C April 58.
60.1571	NIS 30 <sup>M</sup> Iraq Ch. IX			15 Jul 57		Contribution due GG/C November 58.

Europe - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1209	Gdansk Poland City Plan G/S	[REDACTED] 25X1A	[REDACTED] dated Nov 53 25X1A	Nov 53	Open 25X1A 25X1A	Color separation job: Now in drafting. Will not meet [REDACTED] require- ments for [REDACTED] 25X1A
65.1282 25X1C	E and E CIA/RR-GR-161	[REDACTED] 25X1A	AFOIN	8 Nov 54 Revised 23 May 55	Oct 1957	To Reproduction 23 Sept 57. Maps 25528, 25556, 25611.
63.1316	City Plan, Bucharest G/S	[REDACTED] 25X1A	[REDACTED] dtd 31 Jan 55 and [REDACTED] dtd 20 Dec 56	28 Feb 55	IV 1957 25X1A	Plan A -- DD/P request on D/GC -- Map 25023 is in drafting. Plan B -- DD/P request on D/GC -- in abeyance.
63.1322 25X1C	E and E CIA/RR-GR	[REDACTED] 25X1A	USAF	23 May 55	Open	Work not started.
63.1340	Urban Area Study Korce Albania, CIA/RR-GR	[REDACTED] 25X1A	[REDACTED] dtd 18 Apr 55	12 May 55	IV 1957	At the end of the 1957 month D/GC reports it is ready to start on map -Map 26022. Text, which was edited sometime ago, will be typed.
63.1341	Urban Area Study Sofia Bulgaria, CIA/RR-GR	[REDACTED] 25X1A	[REDACTED] dated 18 Apr 55	12 May 55	Open	Delayed.
63.1342	Urban Area Study Burgas, Bulgaria CIA/RR-GR	[REDACTED] 25X1A	[REDACTED] dated 18 Apr 55	12 May 55	II 1958 25X1A	D/GC reports that Burgas City Plan is ready to go to Re- production (probably printed in the next 2 to 3 weeks.) D/GC will prepare text later.

Europe - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
65.1346 25X1C	E and E CIA/RR-OR		AFOIN 25X1A9a	23 May 55	Nov 1957	In typing. Will go to Reproduction in Oct.
60.1361	Intel. Research Antarctica 25X1A		Self-initiated	20 Jul 55	25X1A	attended meeting of Technical Group on Antarctica called to review chapter of the White Paper on Am. activity in Antarctica.
65.1433 25X1C	E and E CIA/RR-OR		AFOIN	16 May 56	Open	Rough draft of section on terrain completed. Further work delayed by higher priority jobs.
60.1439 25X1A2g	Code: G/S					
60.1484 25X6				22 Oct 56		Contribution due GG/C Jan 58.
60.1512	NIS 6 Luxembourg Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 16 Dec 57.
60.1513	NIS 17 Italy Ch. I, Sec. 19 25X1A			25 Feb 57		Contribution due GG/C January 58.
63.1519	E. Ger. Traffic Flow G/S		S/TR/RR	14 Mar 57	Continuing	



Europe - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1524 25X1C	E and E CIA/RR-GR	[REDACTED] 25X1A	AFOIN 25X1A9a	5 Apr 57	Open	Analysts worked with ground photographs but other work held up pending receipt of aerial photography.
63.1533	[REDACTED]			8 may 57	Nov 57	Some preliminary work has been done.
60.1564	NIS 25C Cyprus Ch. IX			15 Jul 57		Contribution due GG/C May 58.
60.1566	NIS 2 Ireland Ch. IX			15 Jul 57		Contributions due GG/C May 58.
60.1569	[REDACTED] Ch. IX	25X6 25X1C		15 Jul 57		Contribution due GG/C September 58.
63.1572	[REDACTED] CIA/RR-GR		ONI 25X1C	19 Jul 57	April 58	
63.1573	[REDACTED] CIA/RR-GR		ONI	19 Jul 57	May 58	
63.1574	[REDACTED]			10 Jul 57	30 Nov 57	Research in Progress. 25X1A

Europe - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1575	[REDACTED]	[REDACTED]	[REDACTED]	19 Jul 57	30 Nov 57	Research on progress. 25X1A
63.1576	[REDACTED]	[REDACTED]	[REDACTED]	19 Jul 57	30 Nov 57	25X1A
63.1585	Postwar Dev. of Poland's West Territory. CIA/RR-G	[REDACTED]	Self- initiated 25X1A	27 Sept 57	Dec 1957	Originally planned as an MR article or OM. Report has been sub- mitted to Div. Chief for review. Will also be reviewed by D/A.

USSR - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1022 25X1C □	[REDACTED]	OO/S Staff	St/I/RR	Reactivated		25X1C
64.1158 25X1C	E and E [REDACTED] CIA/RR-GR	AFOIN	25X1A9a	Jul 53 Revised 23 May 55	IV 1957	[REDACTED] Text is ready for typing.
60.1381	Asst. to OTR	25X1A9a				Several members of branch preparing lectures for Oct 9 session - Physical and Econ. Geography of USSR.
64.1419	Current USSR RR Map and Brief Report	S/IR/RR [REDACTED]	25X1A9a	16 Apr 56	IV 1957	All substantive data plotted and turned over to D/GC. Map 25888 (3 sheets). Writing of report in progress.
64.1430	Magadanskaya Oblast CIA/RR-G	Self-initiated	25X1A9a	14 May 56	Open	In abeyance. Map 25363, 25365 (originally for 1408).
64.1437	Terr-Adm. Div. of USSR CIA/RR-GR-155	Self-initiated	25X1A	28 May 56	IV 1957	To revise GR-63. Materials still in Machine Division. Maps for atlas being reproduced.
64.1463	Urban Area Study, Stalingrad CIA/RR-GR	[REDACTED]		26 Jul 56	Open	No priority established.
64.1486	Novaya Zemlya CIA/RR-G-18	Self-initiated	25X1A9a	20 Nov 56	IV 1957	Report typed in final form and forwarded to Ch/G 27 Aug. Maps 25881-2, 25993, 26170.

USSR - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1487	Noril'sk Urban Study CIA/RR-G	[REDACTED] 25X1A9a	Self-initiated	10 Dec 56	IV 1957	First draft of text in typing. Necessary substantive data for compilation of city plan collected and map has been discussed with D/GC. (map 26105).
64.1529	Corn cultiv. in USSR CIA/RR-GR	[REDACTED] 25X1A9a	M/Ag/RR	25 Apr 57	Oct 1957	Research and writing in progress.
64.1540 25X1C	Coverage of USSR [REDACTED] G/I	[REDACTED] 25X1A	OCR	3 Jun 57	Oct 1957	Further research in abeyance pending conference with requester on preliminary findings.
64.1541 25X1A	[REDACTED]			3 Jun 57	I 1958	Research initiated during month.
64.1542 25X1A	[REDACTED]			3 Jun 57	I 1958	In progress.
64.1543 25X1A	[REDACTED]			3 Jun 57	I 1958	In progress.
64.1544 25X1A	[REDACTED]			3 Jun 57	Open	
64.1545 25X1A	[REDACTED]			3 Jun 57	Open	
64.1546 25X1A	[REDACTED]			3 Jun 57	Open	
64.1547 25X1A	[REDACTED]			3 Jun 57	Open	



USSR - 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1548	[REDACTED]			3 Jun 57	Open	25X1A
64.1549	[REDACTED]			3 Jun 57	Open	25X1A
64.1550	[REDACTED]			3 Jun 57	Open	25X1A
64.1551	[REDACTED]			3 Jun 57	Open	25X1A
64.1552	[REDACTED]			3 Jun 57	Open	25X1A
64.1553	[REDACTED]			3 Jun 57	Open	25X1A
64.1554	[REDACTED]			3 Jun 57	Open	25X1A
64.1555	[REDACTED]			3 Jun 57	Open	25X1A
64.1578	Soviet Arctic	[REDACTED]	-init.	12 Aug 57	Continuing	4 maps initiated with D/OC for DD/I Arctic committee - 30 Sept.
64.1589	[REDACTED]			30 Sep 57	Open	Geog. Study study of [REDACTED] area
	G/I	25X1A		74-57	25X1A	25X1C
64.1590	[REDACTED]	Unassigned	D/OP	30 Sep 57	Open	[REDACTED]
	G/I		SI-I-P 101-57			

**NIS Coordination Staff - 1 October 1957**  
**Chapter IX**

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1478	NIS 90 Argentina	[REDACTED] 25X1A	Oct 56 25X1A9a	Feb 57	Nov 57	All contributions received.
60.1479	NIS 29 <sup>M</sup> Jordan	[REDACTED]	22 Oct 56	Apr 57	Nov 57	All contributions received.
60.1480	NIS 15 Switzerland		22 Oct 56	May 57	Dec 57	All contributions received.
60.1481	[REDACTED]	[REDACTED] 25X6	22 Oct 56	July 57	Jan 58	All contributions received.
60.1482	NIS 77 Panama		22 Oct 56	Sept 57	Mar 58	All contributions received except AMS/MGB text and graphics, ACIC graphics, CIA, and EO-Oceanography text.
60.1483	NIS 34 Afghanistan		22 Oct 56	Nov 57	Apr 58	
60.1484	[REDACTED]	[REDACTED] 25X6	22 Oct 56	Jan 58	June 58	
60.1564	NIS 25C Cyprus		15 Jul 57	Mar 58	Aug 58	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands		15 Jul 57	Apr 58	Oct 58	

NIS Coordination Staff - 1 October 1957

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1566	NIS 2 Ireland		15 Jul 57	May 58	Nov 58	
60.1567	NIS 102 SW Pac. Is.		15 Jul 57	Jun 58	Jan 59	
60.1568		25X6	15 Jul 57	Aug 58	Feb 59	
60.1569		25X6	15 Jul 57	Sept 58	Mar 59	
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 30 <sup>M</sup> Iraq		15 Jul 57	Nov 58	Jun 59	

NIS Coordination Staff - 1 October 57  
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA Due ORI		Remarks
60.1511	NIS 30 Iraq	[REDACTED]	25 Feb 57 25X1A9a	16 Sep 57	Oct 57	All contributions received.
60.1512	NIS 6 Luxembourg		25 Feb 57	16 Dec 57	Jan 58	
60.1513	NIS 17 Italy		25 Feb 57	15 Jan 58	Feb 58	
60.1514	NIS 48 Morocco		25 Feb 57	14 Feb 58	Mar 58	
60.1515	NIS 29 Jordan		25 Feb 57	14 Mar 58	Apr 58	
60.1516	[REDACTED]	25X6	25 Feb 57	15 May 58	Jun 58	



1. Soviet Mapping Intelligence Staff
  2. Western Hemisphere Branch
- 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
69.908	Contract		25X1A5a1			ER-6, 12, 13, and 14 yet to be published.
69.1189	Intel.Col. Manual in Geodesy, Photogram. and Cartog. CIA/RR-GR		Self-initiated 25X1A9a	Oct 53		Air Force and DD/P have expressed considerable interest in the completion of this.
69.1279	Satellite Geodetic Activity since Sofia Conf.		Self-initiated	Nov 54		Geodetic analysis of Soviet maps on E. Germany in progress either for incorporation in 69.1279 or as a separate production.
69.1323	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated 25X1A9a	Mar 55	Open	Consultant is reviewing.
60.1361	Intel. Research Antarctica		Self-initiated 25X1A9a	Jul 55	Continuing	G/I-228 and G/I-230 issued during September.
60.1362	Intel. Research IGY		Self-initiated (SS/FI and OSI later requested) 25X1A	Jul 55	Continuing to 1959	Ad hoc working group organized during Feb 57.
69.1415	Contrib. geodesy, cartog., Consul-gravimetry		GMIC via NIE	Mar 56		25X1A9a
69.1577	Accuracy of target positioning inside USSR G/E		Navy 25X1A9a	5 Aug 57	Oct 1957	
69.1579	Geodesy, contrib.to PDO-1		OSI 25X1A9a	20 Sep 57	Oct 1957	To be completed early in October.

1. Soviet Mapping Intelligence Staff
  2. Western Hemisphere Branch
- 1 October 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
66.1185	Railroads of Latin America G/S	[REDACTED] 25X1A	Self-initiated 25X1A9a	Sep 53		425 copies each of 3 maps were del. to International Conf. Div., State, for Pan Am. Rv. Congress, B. A. during July. A brief "monograph" is ready for review and editing.
66.1186	Survey, No. Am. Arctic/Subarctic Research	[REDACTED]	Self-initiated	Sep 53	Open	
					25X1A9a	
66.1257	Status, Lt. Am. Boundaries CIA/RR-G	[REDACTED]	Inter-Am. Geodetic Survey Liaison Of.	28 May 54	IV 1957	Has been edited and is ready to be re-turned to author for check-ing. Map at reproduction for color proofs.
66.1314	Clarification, Lt. Am. Boundary Problems.	[REDACTED]	AMS 25X1A9a	10 Feb 55	Continuing	
66.1470	Assessment of Petrol Potential in Lt. Am. CIA/RR-G-17	[REDACTED] 25X1A	Self-initiated	2 Oct 56	Oct. 1957	Text to Reproduction 30 August. All maps to reproduction 12 Sept.
60.1482	RES 77 Panama Ch. IX			22 Oct 56		Contribution due GG/C September 57.
60.1568	[REDACTED] Ch. IX	25X6		15 Jul 57		Contribution due GG/C August 58.